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ESTIMATE RUN 07/21/2020

ESTIMATE SUMMARY 14:18:38

CONTID: C22554         ESTIMATE NO: 0002 PROG 2005

PCN: 22554-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MONTROSE RE CHIP SEAL PERCENT TIME:

PROJECT NO: NHPP0502-082                  

US 50 MONTROSE RE CHIP SEAL

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,796,978.80 PARTICIPATING $ $ 1,222,669.35

AWARD PROJECT AMT: 3,758,750.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30,560.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.61

FIXED COMPLETION DATE

FIXED COMPLETION DATE

36.67%

2,404,671.85

1,222,669.35

1,222,669.35

1,192,109.27

$

$

$

$

1,392,306.95

0.00

1,392,306.95

0.00

1,392,306.95

-35,649.21

0.00

1,356,657.74

0.00

AMOUNT DUE 1,356,657.74 1,192,109.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,192,109.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.0 TIME ALLOW: 9/30/2020 ??:??:??

ORIG TIME ALLOW: 9/30/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

06/01/2020

07/11/2020

03/05/2020

03/16/2020

04/06/2020

06/01/2020
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PCN: 22554-BID    ESTIMATE RUN 07/21/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 94,849.000

168,968.000

202-00250  
 

158,290.20263,817.000

101,380.80

269,231.000

SF  

0.60000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,000.000

LF  

5.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

35.00000

0020 Hot Mix Asphalt (Patching) (Asphalt) 7.000

0.000

403-00721  
 

1,400.007.000

0.00

100.000

SY  

200.00000

0025 Hot Poured Joint and Crack Sealant 0.000

17.000

408-01000  
 

61,200.0017.000

61,200.00

45.000

TON 

3,600.00000

0030 Cover Coat Material (Type I) 0.000

452,200.000

409-01015  
 

384,370.00452,200.000

384,370.00

1,107,884.000

SY  

0.85000

0035 Emulsified Asphalt (CRS-2P) 0.000

150,871.000

411-10216  
 

309,285.55150,871.000

309,285.55

432,075.000

GAL 

2.05000

0040 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

73,121.000

GAL 

1.35000

0045 Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0050 Rumble Strip 44,526.000

0.000

614-80385  
 

8,905.2044,526.000

0.00

44,526.000

LF  

0.20000

0055 Mobilization 0.000

0.600

626-00000  
 

204,000.000.600

204,000.00

1.000

L S 

340,000.00000
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PCN: 22554-BID    ESTIMATE RUN 07/21/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Public Information Management (Tier IV) 30.000

33.000

626-01114  
 

2,205.0063.000

1,155.00

120.000

DAY 

35.00000

0065 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

4,461.000

GAL 

95.50000

0070 Pavement Marking Paint (High Build) 949.000

2,855.000

627-00013  
 

125,532.003,804.000

94,215.00

8,077.000

GAL 

33.00000

0075 Flagging 123.000

1,439.000

630-00000  
 

34,364.001,562.000

31,658.00

5,000.000

HOUR

22.00000

0080 Pilot Car Operation 21.000

211.000

630-00001  
 

9,280.00232.000

8,440.00

1,100.000

HOUR

40.00000

0085 Traffic Control Inspection 1.000

19.000

630-00007  
 

6,000.0020.000

5,700.00

35.000

DAY 

300.00000

0090 Traffic Control Management 3.000

14.000

630-00012  
 

14,450.0017.000

11,900.00

80.000

DAY 

850.00000

0095 Construction Traffic Sign (Panel Size A) 2.500

17.000

630-80341  
 

390.0019.500

340.00

40.000

EACH

20.00000

0100 Construction Traffic Sign (Panel Size B) 25.000

58.500

630-80342  
 

2,505.0083.500

1,755.00

177.000

EACH

30.00000

0105 Construction Traffic Sign (Special) 80.000

16.000

630-80344  
 

2,880.0096.000

480.00

388.000

SF  

30.00000

0110 Portable Message Sign Panel 5.000

0.000

630-80355  
 

22,500.005.000

0.00

10.000

EACH

4,500.00000
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PCN: 22554-BID    ESTIMATE RUN 07/21/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,700.00000

0120 Drum Channelizing Device 31.000

19.000

630-80360  
 

500.0050.000

190.00

100.000

EACH

10.00000

0125 Traffic Cone 90.000

70.000

630-80380  
 

3,200.00160.000

1,400.00

1,000.000

EACH

20.00000

0130 Portable Rumble Strips (Temporary) 6.000

12.000

630-80440  
 

6,300.0018.000

4,200.00

36.000

EACH

350.00000

0135 Mobile Pavement Marking Zone 0.150

0.100

630-80511  
 

2,500.000.250

1,000.00

1.000

L S 

10,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

94,000.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 1,361,306.951,222,669.353,765,978.80CURRENT AMT0200 $ $ $
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PCN: 22554-BID    ESTIMATE RUN 07/21/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:18:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0170 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 31,000.000.0031,000.00CURRENT AMT0400 $ $ $

$ 1,392,306.951,222,669.35$3,796,978.80$CURRENT AMTPROJECT TOTAL


